
 
Abstract of Presentation 
 
Back to Basics: “Schedule Development and Analysis” 
 
Scheduling is fundamental to everything we do in project management and is the foundation for estimates, 
resources and staffing; they have impacts on the bottom line financial health of a company. Schedules are the map 
to achieving the goals that must be accomplished to complete a project. They are also the communication tools for 
integration and coordination. The development of the schedule is key and must represent time commitments from 
all who support the project. The use of networks in the planning of a new project assures communication between 
team members and provides a better understanding of the project as a whole. The Critical Path Method of schedule 
analysis is the basis for most project applications.  Network development and critical path methodology will be 
discussed.  
 
Frequently, resources are not considered during schedule development, which results in a schedule that may 
represent a plan that is inefficient or impractical to implement. Resource demand and availability must be analyzed 
as part of the scheduling process. The efficient use of resources should also be a goal during scheduling. A method 
of assessing resource demand versus availability will be presented including criteria for leveling requirements within 
availability. 
 
This session is for individuals who are new to the concepts of network-based schedules, critical path analysis, and 
resource demands vs. availability or for those who need reinforcement in the basics. 
 
 
Biography of the Presenter 
 
Tina Smith, The ABC Corporation 
Voice: (xxx) 555-1234 
Fax: (xxx) 555-9876 
E-Mail:  Tina.Smith@MSN.com
 
Tina Smith has over 30 years of Scheduling and Financial Management experience with ABC Corporation. During 
that time she has been involved in the program planning functions of scheduling and budgeting, as well as the 
design and operation of automated business management systems. She is currently Senior Manager, Program 
Plans & Schedules for ABC which encompasses schedule baseline establishment, maintenance, cost/schedule 
integration and customer reporting. She has membership on various corporate teams striving for common 
processes and systems throughout the ABC Corporation. 
 
Prior to her present position she was Senior Manager of Cost and Schedules Compliance activities for ABC which 
included EVMS oversight, training and management of the schedule software group. She also was Senior 
Manager, Program Schedules, Space Station Program, which included management, development and 
maintenance of the integrated schedule for the MDA portion of the Program. 
 
She also spent time at XYZ Company, where she was the Management Control System (MCS) representative for 
the engineering portion of the Alpha during the development phase of the program.  
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